

January	February	March	April	May	June	July	August	September
Laying the Groundwork	Advisory C'ee and Learning Community Launch	Informal 1:1 Meetings with Sites	Survey Development	Site Visit Planning	IRB Submissions	ACS Summer Convening	1st Site Visit	Survey Launches
Kickoff meeting w/ Grantee sites	Learning Community launch*	1:1 Grantee site meetings	Site visit planning cont'd	Annual partner site survey development	Final plan for 1st site visit	ACS Convening	1st site visit	Participant & alumni survey launch
Kickoff meeting w/ portfolio managers	Advisory Committee kickoff	Site visit planning	Near final participant & alumni survey	Site visit planning	Internal pilot of participant & alumni survey	Formal Program Director interviews	Formal Program Director interviews cont'd	2d site visit
Literature review continues	Early survey conceptual planning	Participant & alumni survey development	Early draft of participant & alumni survey for AC review	Incorporate participant survey feedback	IRB submissions for participant & alumni survey	2d site visit planning	Grantee site briefing on survey distribution	Site visit data analysis
Advisory Committee planning		Ongoing update to literature			IRB submissions for site visits & annual interviews	Build survey in Qualtrics	Project Year 2 planning	Annual partner site survey launch
Learning Community planning							Annual partner site survey pilot	ACS secondary data analysis

 Grantee site involvement  UMaine project team